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Site Boundary Survey

Phase I Environmental Site Assessment + Report

Brush and Yard Waste Removal

Geophysical Survey (To Be Determined)

Utility Clearance

Drum and Soil Removal & Waste Characterization Sampling

Excavated Soil (underneath drum) Disposal Analysis

Date

Kokomo Dump Site Schedule ‐ 2014

Surface and Sub‐Surface Soil Sampling & Soil Boring Advancement

Laboratory Analysis of Soil Samples

Test Pit Excavations (To Be Determined)

Waste Characterization Approval & Disposal Scheduling

Drum Disposal

Final Report


